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EPA/A-A Uaste Oil Site 

To: 

From: '"' 
Site: 
Contract tt: 
Deliuery Order tt: 
Date: ' 
Site Location: 

POLREP tt: 

Ueather: 

Hon Apr 18 1994 

POLREP 4 

T. Johnson, HQ 
T. Brannigan, ORC 
U.S. EPA Office of Public Affairs 
R. Karl, EERB 
F. Rollins, ERS III 
G. Dunn, lEPA 
Ken Theisen. Region U OSC 
A-A Uaste Oil, Rock Island, Illinois (IDtt RT) 
68-SZ-5001 
5001-05-342 
April 18, 1994 
Latitude 41*26'34.3", Longitude gO'SS'S?.?" 
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Tenp. ~60'F, Partly cloudy skies uith 
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occasional shouers 

Background: 

See Initial POLREP dated January 14, 1994. 

Current Actiuities: 

Mobilize additional operator to site on 4-18-94. Shipped 13 drums 
to Chief Supply (kirp., Haskell, Oklahoma for incineration on 4-14-
94. Phase sanples collected fron tanks uith estimated uolunes of 
4.000 gallons or nore. Approximately 8 tanks contain seme uolume 
of uater. Uater has been decanted from tanks TIZ and T10 and 
placed into frac tanks. A total of 4 frac tanks on-site. Oil from 
tanks T17-T24 haue been consolidated in T21. Tanks T17, T18, and 
TZ0 haue b^njcut into pieces for scrap and the sludge inside 
solidified. Underground storage tanks (USTs) south of garage 
exposed and sampled. 

Future Activities: 

Bulk liquids in tanks for disposal 

Dispose of PCB-contaninated oil and sludge. 

Disposal of oil to fuels blender. 

Disposal of solidified sludge to landfill. 

Excavation and removal of USTs. 
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Personne 1: », 

EUCS 8 
TAr 1 
EPA 1 • 

Costs: (as of April 15, 1994) 

Project Ceiling Current Cost Funds Remaining 
87,637 377,363 TAI 75,000 16,686 58,314 EPA 62,000 
TOTAL 602,000 118,111 483,^9 

ERCS 465, m o 
13,788 48,212 
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